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OFFICE of FACILITIES, ENVIRONMENTAL and CULTURAL RESOURCES - Dec
Bureau of Indian Affairs
Office of Facilities Management and Construction
Executive Summary — December 2011
School Groundbreaking: None
School Dedications: None
Personnel Hire: Mathew O’Grady, General Engineer
Bid Openings: None
Hunter’s Point-FI&R, St. Francis-ARRA-final,
Final Inspections Walterminor-ARRA-final, Marty-ARRA-final,
Sanostee-ARRA-final, Flandreau-ARR A-final
Commercial Awards: None
P.L. 93-638 Contract Awards: None
P.L. 100-297 Grant Awards: None
Upcoming Project Advertisements: None

Executive Summary - OFMC a5



Bureau of Indian Affairs
Office of Facilities Management and Construction
Budget Status - Total Appropriation/Obligation by Program

FY 2012 Education Facility Construction Budget

2012 Fiscal Year 2011 % Obligation
Education Construction Appropriation | Carry forward | In-Out Transfer |Total Allocation Obligated to Date Remarks
112 Replacement Schools $17,807,462 $33,336,368 $537 $51,144,367 $2,363,907 5%
113 Housing $4,427,904 $3,139,642 $284,120 $7,851,666 $300,989 4%
114 Facility Improvement &
Repair $48,591,130 $13,740,566 $402,123 $62,733,819 $7,485,237 12%
116 New Facility Construction $0 $43,701,070 $0 $43,701,070 $1,557,213 4%
Total $70,826,496 $93,917,646 $686,780 | $165,430,922 $11,707,346 7%
FY 2012 Detention Facility Construction Budget
2012 Fiscal Year 2011 % Obligation
Public Safety and Justice Appropriation | Carry forward | In-Out Transfer |Total Allocation Obligated to Date Remarks
117 FI&R -Detention Facilities $4,376,986 $5,752,899 $953,285 $11,083,170 $50,804 0%
118 Fire Protection $3,439,487 $4,081,105 $239,376 $7,759,968 $14,875 0%
119 New Construction $0 $1,639 $0 $1,639 $0 0%
120 New Housing $3,494,400 $623,702 $0 $4,118,102 $34,953 1%
Total $11,310,873 $10,459,345 $1,192,661 $22,962,879 $100,632 0%
Total Appropriation/Obligation by Program 6.



OFFICE of FACILITIES, ENVIRONMENTAL and CULTURAL RESOURCES

Bureau of Indian Affairs
Office of Facilities Management and Construction
Budget Status - Total Appropriation/Obligation by Program

FY 2012 General Facility Construction Budget

Dec

2012 Fiscal Year 2011 % Obligation
General Administration Appropriation | Carry forward | In-Out Transfer |Total Allocation Obligated to Date Remarks
152 Telecommunications $860,621 $339,738 $4,777 $1,205,136 $1,712 0%
153 Facility Improvement &
Repair $1,171,123 $557,808 $45,930 $1,774,861 $367,896 21%
155 Program Management $6,501,581 $5,707,748 $37,527 $12,246,856 $992,729 8%
Total $8,533,325 $6,605,294 $88,234 $15,226,853 $1,362,337 9%
Grand Total $90,670,694 $110,982,285 $1,967,675 | $203,620,654 $13,170,315 6%

Total Appropriation/Obligation by Program P
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Bureau of Indian Affairs
Office of Facilities Management and Construction
Active Project Status

Education Replacement School - Design

Planning Design Construction Award Construction Progress
Original Original Original Original Revised
Scheduled Actual Scheduled Actual Scheduled Actual Scheduled | Scheduled Actual
# Replacement School Projects FY Procurement Design Start Start Start Start Start Contractor | Completion | Completion [ Completion
Projects in Design Funding Process % Complete Date Date Date Date Date Award Date Date Date

1 Dennehotso Repl School, AZ 2009 Commercial 40% Oct-05 Aug-06 Nov-09 Jun-10 Sep-10 Sep-10 May-12 TBD

Wide Ruins Boarding School,
2 AZ 2003 Commercial 99% Nov-09 May-10 Aug-09 Oct-10 May-11 May-12

Education Replacement School - Construction
Planning Design Construction Award Construction Progress
Original Original Original Original Revised
Scheduled Actual Scheduled Actual Scheduled Actual Scheduled | Scheduled Actual
# Replacement School Projects FY Procurement Construction Start Start Start Start Start Contractor | Completion | Completion | Completion
Projects in Construction Funding Process % Complete Date Date Date Date Date Award Date Date Date

3 Circle of Life, MN 2008 297 Grant 95% Aug-05 Feb-06 Jul-06 Sep-08 Nov-07 Oct-09 Jul-10 Jul-12
4 ‘Wide Ruins, AZ 2003 | Commercial D/B 2% Nov-09 May-10 Aug-09 Oct-10 May-11 May-12

Twin Buttes Tribal Demonstration,
5 ND 2005 638 Contract 0% Aug-05 Aug-05 Aug-05 Aug-05 Aug-05 Sep-08 Sep-12

St Francis Replacement School
6 Phase II (Bus Garage) 2007 297 Grant 10%

Education Replacement School




Bureau of Indian Affairs
Office of Facilities Management and Construction
Active Project Status

- Education Replacement Facility - Design

Planning Design Construction Award Construction Progress
Original Original Original Original Revised

Scheduled Actual Scheduled Actual Scheduled Actual Scheduled | Scheduled Actual

# FY Procurement Design Start Start Start Start Start Contractor | Completion | Completion | Comple tion
Projects Projects in Design Funding Process % Complete Date Date Date Date Date Award Date Date Date
1 Riverside Dorms Ph 1, OK 2010 | Commercial D/B 99% Sep-08 Jan-09 Dec-09 Jun-10 Apr-10 Sep-10 Sep-11 Sep-12
2 Riverside Academic PhI, OK 2011 Commercial D/B 0%
3 Riverside Dorms Ph II, OK 2012 Commercial D/B 0%
- Education Replacement Facility - Construction
Planning Design Construction Award Construction Progress
Original Original Original Original Revised

Scheduled Actual Scheduled Actual Scheduled Actual Scheduled | Scheduled Actual

# FY Procurement Construction Start Start Start Start Start Contractor | Completion | Completion | Comple tion
Projects Projects in Construction Funding Process % Complete Date Date Date Date Date Award Date Date Date
4 Kickapoo Nation Library, KS 2007 Commercial 25% Jan-06 Jul-06 Oct-06 Sep-08 Oct-07 Sep-10 Sep-08 Jun-12
5 Riverside Dorms Ph I, OK 2009 Commercial D/B 2% Sep-08 Sep-08 Dec-09 Jun-10 Apr-10 Sep-10 Sep-11 Sep-12
Keams Canyon Kitchen/Dining
Replacement Including Demolition,

6 AZ 2010 Commercial 100% Mar-09 Mar-09 Dec-09 Sep-10 Dec-11 Feb-12 Sep-11
7 Riverside Academic Ph I, OK 2011 Commercial D/B 0%
8 Riverside Dorms Ph II, OK 2012 Commercial D/B 0%

Education Replacement Facility
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Bureau of Indian Affairs
Office of Facilities Management and Construction
Active Project Status

Education Major Facility Improvement and Repair (FI&R) - Design

Planning Design Construction Award Construction Progress
Original Original Original Original Revised
Scheduled Actual Scheduled Actual Scheduled Actual Scheduled | Scheduled Actual
# FY Procurement Design Start Start Start Start Start Contractor | Completion [ Completion [ Completion
Projects FI&R Projects in Design Funding Process % Complete Date Date Date Date Date Award Date Date Date
None

Education Major Facility Improvement and Repair (FI&R) - Construction

Planning Design Construction Award Construction Progress
Original Original Original Original Revised
Scheduled Actual Scheduled Actual Scheduled Actual Scheduled | Scheduled Actual
# FI&R Projects FY Procurement Construction Start Start Start Start Start Contractor | Completion [ Completion [ Completion
Projects in Construction Funding Process % Complete Date Date Date Date Date Award Date Date Date

1 Hunters Point, AZ 2003 CoE/Commercial 98% Jan-01 Jul-01 May-03 Jun-10 Dec-04 Mar-12

Loneman Day School FI&R,
2 SD 2006 297 Grant 60% Jun-05 Mar-06 Aug-05 Sep-06 May-09 Jun-12

Kickapoo Nation School FI&R,
3 KS 2007 Commercial 25% Nov-05 Aug-06 Oct-06 Nov-07 Jul-08 Dec-12
4 Sanostee FI&R, AZ 2005 Commercial D/B 100% Jun-05 Aug-05 Aug-10 Sep-10 Jun-07 Sep-10 Aug-12 Aug-12 Dec-11
5 Keams Canyon FI&R, AZ 2010 Commercial 100% Mar-09 Mar-09 Dec-09 Sep-10 Dec-11 Feb-12 Sep-11

Shonto Boarding School, Repair

gymnasium and collapsed roof
6 bldg 648 2010 Commercial 99%

Education Major Facility Improvement and Repair (FI&R)




Fire Stations - Planning

Bureau of Indian Affairs
Office of Facilities Management and Construction
Active Project Status

Planning Design Construction Award Construction Progress
Project # FY |Procurement | Planning % |Scheduled | Actual |Scheduled | Actual Const Orig Sch | New Sched |  Actual
# Projects |Fire Stations in Planning Funding Process Complete Date Date Date Date | Scheduled | Actual [Start Date | Comp Date | Comp Date | Comp Date Comments
07N3J 1 Nazlini Community 2007 |Commercial 100% 09/08/08 | 09/12/08 | 09/15/08 | 09/12/08 | 08/01/09 11/01/09 08/15/11 01/20/12 | Certificate of Occupancy obtained
08N1J 2 Dilcon Community School 2008 |[Commercial 100% 09/08/09 10/01/09 11/01/09 12/01/09 Awarded
08NOJ 3 Dibe Habitiin Olta (Borrego Pass) 2008 |Commercial 100% 09/08/09 10/01/09 11/01/09 12/01/09 Awarded
S09N3501 4 Black Mesa 2008 |Commercial 100% 09/08/09 10/01/09 11/01/09 12/01/09 Awarded NTP weather delay
5 Rough Rock 2012 |Grant
. . .
Fire Stations - Design
Planning Design Construction Award Construction Progress
Project # FYy Procurement Design % Scheduled | Actual |Scheduled | Actual Const Orig Sch | New Sched Actual
# Projects |Fire Stations in Design Funding Process Complete Date Date Date Date | Scheduled | Actual |[Start Date | Comp Date | Comp Date | Comp Date Comments
07N3J 1 Nazlini 2007 _|Commercial 100% 09/08/08 9/12/08 | 09/12/09 | 08/01/09 10/13/09 08/31/11
08N1J 2 Dilcon 2008 |[Commercial 80% 09/08/09 05/03/10 11/01/09 12/01/09 Awarded
08NOJ 3 Dibe Habitiin Olta 2008 |Commercial 80% 09/08/09 05/03/10 11/01/09 12/01/09 Awarded
S09N3501 4 Black Mesa 2008 |Commercial 80% 09/08/09 05/03/10 11/01/09 12/01/09 Awarded NTP weather delay
. . .
Fire Stations - Construction
Planning Design Construction Award Construction Progress
Project # FY | Procurement |Construction % | Scheduled | Actual |Scheduled | Actual Const Orig Sch | New Sched |  Actual
# Projects |Fire Stations in Construction Funding Process Complete Date Date Date Date | Scheduled | Actual [Start Date | Comp Date | Comp Date | Comp Date Comments
07N3J 1 Nazlini 2007 |Commercial 100% 10/13/09 10/13/09 | 08/31/10 08/31/11 01/20/12 | Certificate of Occupancy obtained
Awarded 10% Const Done Water
08N1J 2 Dilcon 2008 |[Commercial 10% 05/03/10 10/20/11 | 06/07/10 Permit being obtained
Awarded, Water Permit being
08NOJ 3 Dibe Habitiin Olta 2008 _|Commercial 10% 05/03/10 10/20/11 | 06/07/10 obtained
S09N3501 4 Black Mesa 2008 |Commercial 10% 05/03/10 02/28/12 |  06/07/10 Pre-con Meeting done
5 Rough Rock 2012 |Grant

Fire Stations




E
[
. .
Bureau of Indian Affairs
egege .
Office of Facilities Management and Construction
. .
Active Project Status
. .
Fire Alarms - Planning
Planning Design Construction Award Construction Progress
Project # FY Procurement Planning % Scheduled | Actual |Scheduled | Actual Const Orig Sch | New Sched Actual
# Projects |Fire Alarm Systems in Planning Funding Process Complete Date Date Date Date | Scheduled | Actual |Start Date | Comp Date | Comp Date | Comp Date Comments
ACOEFunding shortfall, BIA
02FPINO2 1 Crystal Boarding School 2002 |I-A ACOE 25% 06/30/08 | 06/30/08 | 06/30/08 | 06/30/08 | 05/01/09 possible project return.
S04N3501 2 Rock Point Community School 2009 |I-A ACOE 0% 06/08/09 07/13/09 ACOE currently in design
X10N3501 Lukachukai Community School 2010 |Commercial 10% 09/15/10 Pre-constructing Meeting held.
Marty Indian School 2012 [Grant
American Horse School 2012 |Grant
Eufaula Dormitory 2012 |Grant
Jones Ranch 2012 |Grant
Sequoyah High School 2012 |Grant
. .
Fire Alarms - Design
Planning Design Construction Award Construction Progress
Project # FY Procurement Design % Scheduled | Actual |Scheduled | Actual Const Orig Sch |New Sched | Actual
# Projects |Fire Alarm Systems in Design Funding Process Complete Date Date Date Date | Scheduled | Actual |Start Date | Comp Date | Comp Date | Comp Date Comments
Final inspection done. Contractor to
S5K118FA2 3 Tiis Naz Bas 2005 |I-A ACOE 100% 01/15/07 | 09/15/08 | 08/01/09 | 09/15/08 | 10/01/09 | 10/01/09 | 08/15/10 | 12/15/10 08/30/11 correct deficiencies
Final inspection done. Contractor to
709N3302 4 Shonto Boarding School 2008|297 Grant 100% 06/15/09 | 06/15/09 | 06/15/09 06/15/09 | 06/15/09 | 06/15/09 [ 06/15/09 08/30/11 correct deficiencies
. .
Fire Alarms - Construction
Planning Design Construction Award Construction Progress
Project # FY Procurement Construction % |[Scheduled | Actual |Scheduled | Actual Const Orig Sch |New Sched | Actual
# Projects |Fire Alarm Systems in Construction Funding Process Complete Date Date Date Date | Scheduled | Actual |Start Date | Comp Date | Comp Date | Comp Date Comments
709N3302 1 Shonto Boarding School 2008 297 Grant 100% 06/15/09 | 06/15/09 | 06/15/09 | 06/15/09 08/30/11 Waiting for Contractor verification
SK118FA2 3 Tiis Naz Bas 2005 |I-A 100% 04/01/10 08/15/10 | 12/15/10 08/30/11 Waiting for Contractor verification

Fire Alarm Systems




Bureau of Indian Affairs
Office of Facilities Management and Construction
Active Project Status

Fire Sprinkler Systems - Planning

Planning Design Construction Award Construction Progress
Project # FY Procurement Planning % Scheduled | Actual [Scheduled | Actual Const Orig Sch | New Sched Actual
# Projects [Fire Sprinkler Systems in Planning Funding Process Complete Date Date Date Date | Scheduled | Actual |Start Date | Comp Date | Comp Date | Comp Date Comments
02FPINO2 1 Tuba City Dormitory 2012 |Commercial 0% 06/01/12 06/01/12 06/01/12 06/01/12 Site visit planned
2
. . .
Fire Sprinkler Systems - Design
Planning Design Construction Award Construction Progress
Project # FY Procurement Design % Scheduled | Actual |Scheduled | Actual Const Orig Sch | New Sched Actual
# Projects |Fire Sprinkler Systems in Design Funding Process Complete Date Date Date Date | Scheduled | Actual |Start Date| Comp Date | Comp Date | Comp Date Comments
1 Tuba City Dormitory 2012 [Commercial 0% 06/01/12 06/01/12 06/01/12 06/01/12 Site visit planned
. . .
Fire Sprinkler Systems - Construction
Planning Design Construction Award Construction Progress
Project # FY Procurement Construction % |Scheduled | Actual |[Scheduled | Actual Const Orig Sch | New Sched Actual
# Projects |Fire Sprinkler Systems in Construction Funding Process Complete Date Date Date Date | Scheduled | Actual |Start Date | Comp Date | Comp Date | Comp Date Comments
1 Tuba City Dormitory 2012 |Commercial 0% 06/01/12 06/01/12 06/01/12 06/01/12 Site visit planned

Fire Sprinkler Systems
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OFFICE of FACILITIES, ENVIRONMENTAL and CULTURAL RESOURCES Dece
R
Bureau of Indian Affairs
Office of Facilities Management and Construction
ARRA Active Project Status
- ARRA Replacement School - Design , , , ,
Planning Design Construction Award Construction Progress
Original Original Original Original Revised
Scheduled Actual Scheduled Actual Scheduled Actual Scheduled Scheduled Actual
Project Education Procurement Design % Start Start Start Start Start Contractor | Completion | Completion | Completion
# Projects | Number Replacement School Projects Process Complete Date Date Date Date Date Award Date Date Date
Kaibeto Boarding School (Ph I) Construct K-
8 School - 276 academic - 45 residential
1 YINSN  |including infrastructure, housing and demolition Commercial 99% May-09 Nov-09 Aug-10 Aug-10 Jun-10 Aug-10 Dec-11 Sep-12
- ARRA Replacement School - Construction , , , ,
Planning Design Construction Award Construction Progress
Original Original Original Original Revised
Scheduled Actual Scheduled Actual Scheduled Actual Scheduled Scheduled Actual
Project Education Procurement |Construction % Start Start Start Start Start Contractor | Completion | Completion | Completion
# Projects | Number Replacement School Projects Process Complete Date Date Date Date Date Award Date Date Date
Crow Creek Tribal School Construct K-12
School - 393 academic - 100 residential
2 Y9A2N  |including infrastructure, housing and demolition|  Commercial 79% Apr-09 May-09 Sep-09 Oct-09 Sep-09 Apr-10 Dec-11 Mar-12
Kaibeto Boarding School (Ph I) Construct K-
8 School - 276 academic - 45 residential
3 YINSN  |including infrastructure, housing and demolition| = Commercial 43% May-09 Nov-09 Aug-10 Aug-10 Jun-10 Aug-10 Dec-11 Sep-12

ARRA Replacement School
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Bureau of Indian Affairs
Office of Facilities Management and Construction
ARRA Active Project Status

- ARRA Major Improvement and Repair - Construction

Planning Design Construction Award Construction Progress
Original Original Original Original Revised
Scheduled Actual Scheduled Actual Scheduled Actual Scheduled Scheduled Actual
Project Construction Start Start Start Start Start Contractor | Completion | Completi Completi
# Projects | Number Education FI&R Projects Procurement Process Completed Date Date Date Date Date Award Date Date Date

No ongoing active, all Complete

ARRA Major Improvement and Repair



Bureau of Indian Affairs
Office of Facilities Management and Construction
ARRA Active Project Status

ARRA Detention Center Major Improvement and Repair - Construction

Planning Design Construction Award Construction Progress
Original Original Original Original Revised
Scheduled Actual Scheduled Actual Scheduled Actual Scheduled Scheduled Actual
Project Detention Center Procurement |Construction % Start Start Start Start Start Contractor | Completion | Completion | Completion
# Projects | Number FI&R Projects in Construction Process completed Date Date Date Date Date Award Date Date Date

Walter Minor Detention Center Renovation
1 Y9A4]  |for building code and security compliance 638-Contract 100% Jun-09 Jul-10 Jun-10 Jan-12 Nov-11

Fort Belknap Detention Center Renovation for|
2 Y9C5J  |building code and security compliance 638-Contract 92% Jun-09 Dec-09 Jun-10 Feb-12

ARRA Detention Center Major Improvement and Repair



Bureau of Indian Affairs
Office of Facilities Management and Construction
ARRA Active Project Status

- ARRA Minor Improvement and Repair - Construction

Planning Design Construction Award Construction Progress
Original Original Original Original Revised
Scheduled Actual Scheduled Actual Scheduled Actual Scheduled Scheduled Actual
Project Education Procurement |Construction % Start Start Start Start Start Contractor | Completion | Completion | Completion
# Projects | Number MI&R Projects Process Completed Date Date Date Date Date Award Date Date Date
Greyhills High School Replace School
Education Building Cooling And Heating
1 9YN33001 |System Commercial 99% N/A May-09 Dec-09 May-09 May-10 Mar-11 Oct-11
KinLani Bordertown (Flagstaff) Dormitory
Install security fencing for protection of
2 9YN33004 |students Commercial 20% N/A N/A Jul-09 Aug-10 Jul-10 Apr-12
Dibe Yazhi Habitiin Olta Inc. (Borrego Pass)
Replace Domestic Sewer Mains And Service
3 9YN34045 |Lines, Including Appurtenances, Cast Iron Commercial 33% N/A N/A Jul-09 Aug-10 Jul-10 Nov-12
Dibe Yazhi Habitiin Olta Inc. (Borrego Pass)
Replace 4" Domestic Water Mains And 1-
4 9YN34046 |1/2" Laterals Commercial 8% N/A N/A Jul-09 Aug-10 Jul-10 Nov-12
Little Wound/Kyle Replace Domestic Sewer
Mains And Service Lines, Including
5 9YA06069 [Appurtenances, Cast Iron Commercial 100% N/A N/A Jul-09 Jun-10 Jul-10 Oct-11 Nov-11
Wounded Knee District School Replace 2
Pipe Cooling And Heating System,
Chilled/Hot Water Supplied From A Remote
6 9YA06070 |Site Commercial 100% N/A N/A Jul-09 Jul-10 Jul-10 Oct-11 Oct-11
Pierre Learning Center Demolish dormitory
7 9YA02073 |and restore site 297-Grant 40% N/A N/A Jul-09 Mar-10 Jul-10 Apr-12
Dry Lake/Old Summit LMR Repair/upgrade
communication tower to include renewable
8 9YH58080 |energy. Commercial 100% N/A N/A Jul-09 Apr-10 Jul-10 Oct-11 Dec-11

ARRA Minor Improvement and Repair




OFFICE of FACILITIES, ENVIRONMENTAL and CULTURAL RESOURCES

Bureau of Indian Affairs
Office of Facilities Management and Construction
ARRA Active Project Status

- ARRA Minor Improvement and Repair - Construction

Dec

Planning Design Construction Award Construction Progress
Original Original Original Original Revised
Scheduled Actual Scheduled Actual Scheduled Actual Scheduled Scheduled Actual
Project Education Procurement |Construction % Start Start Start Start Start Contractor | Completion | Completion | Completion
# Projects | Number MI&R Projects Process Completed Date Date Date Date Date Award Date Date Date
Hilltop LMR Repair/upgrade communication
9 9YHS8081 [tower to include renewable energy. Commercial 100% N/A N/A Jul-09 Jun-10 Jul-10 Oct-11 Dec-11
San Carlos HQ LMR Repair/upgrade
communication tower to include renewable
10 9YH58083 |[energy. Commercial 100% N/A N/A Sep-09 Jun-10 Sep-10 Oct-11 Dec-11
Pinal Mountain LMR Repair/upgrade
communication tower to include renewable
11 9YH58084 |energy. Commercial 99% N/A N/A Aug-09 Jun-10 Aug-10 Oct-11 Dec-11
Chi-Ch'il- Tah/Jones Ranch Renovate Qtrs -
Repair roof, upgrade heating and cooling,
12 9YN34095 [replace windows for energy efficiency. Commercial 100% N/A N/A Jul-09 Jul-10 Jul-10 Nov-11 Sep-11
Ojo Encino Day School Renovate Qtrs -
Repair roof, upgrade heating and cooling,
13 9YN34096 [replace windows for energy efficiency. Commercial 10% N/A N/A Jul-09 Jul-10 Jul-10 May-12
Dibe Yazhi Habitiin Olta (Borrego Pass)
Renovate Qtrs - Repair roof, upgrade heating
and cooling, replace windows for energy
14 9YN34097 |efficiency. Commercial 30% N/A N/A Jul-09 Jul-10 Jul-10 May-12
Northern Cheyenne Tribal School (Busby)
Renovate Qtrs - Repair roof, upgrade heating
and cooling, replace windows for energy
15 9YC57098 |efficiency. Commercial 100% N/A N/A Jul-09 Mar- 10 Jul-10 Jul-12 Nov-11

ARRA Minor Improvement and Repair
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Bureau of Indian Affairs
Office of Facilities Management and Construction
FY 2011/2012 — Program A32 — Facilities Operations & Maintenance
Summary Status of Funds

Period Ending December 31, 2011

Unobligated
Amount Amount Amount Undelivered Total Balance %

Region Suballoted Allocated Unallocated Orders Expenditures Obligations based on SALT Oblig
A00 Great Plains 481,733.00 481,733.00 - 37,268.25 555,657.44 592,925.69 (111,192.69) 123.08%
B0O Southern Plains 14,336.00 14,336.00 - 586.58 1,820.00 2,406.58 11,929.42 16.79%
C00 Rocky Mountain 242,956.00 242.956.00 - 1,900.00 261,590.28 263,490.28 (20,534.28) 108.45%
EDUC Education 456,142.00 456,142.00 - 19,532.92 405,396.14 424,929.06 31,212.94 93.16%
FOO Midwest 7,694.00 7,694.00 - 0.00 853.37 853.37 6,840.63 11.09%
GO0 Eastern Oklahoma 1,657.00 1,657.00 - 0.00 35.07 35.07 1,621.93 2.12%
HOO Western 443,289.00 443,289.00 - 41.36 498,323.79 498,365.15 (55,076.15) 112.42%
JOO Pacific 7,886.00 7,886.00 - 0.00 0.00 0.00 7,886.00 0.00%
MO0 Southwest 189,926.00 189,926.00 - 0.00 139,289.19 139,289.19 50,636.81 73.34%
POO Northwest 246,583.00 246,583.00 - 19,099.48 181,960.98 201,060.46 45,522.54 81.54%
S00 Eastern 43,457.00 43,457.00 - 18,741.85 25,496.48 44.238.33 (781.33) 101.80%
K600 11,915,823.00 27,617.00 | 11,888,206.00 0.00 30,145.28 30,145.28 | 11,885,677.72 0.25%
K600 --KN0613 [27,617] [0.00] [30,145.28] [30,145.28] [-2,528.28] [109.15%]
Totals 14,051,482.00 2,163,276.00 11,888,206.00 97,170.44  2,100,568.02  2,197,738.46 11,853,743.54 15.64 %

O&M Summary Status of Funds 22
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OFFICE of FACILITIES, ENVIRONMENTAL and CULTURAL RESOURCES December 2(

Bureau of Indian Affairs AR
Division of Safety and Risk Management
Safety Inspections and Abatement Plans by Regions
FY 2012 Ending December 31, 2011
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OFFICE of FACILITIES, ENVIRONMENTAL and CULTURAL RESOURCES ESR)IT%
Bureau of Indian Affairs
Division of Safety and Risk Management
Safety Inspections and Abatement Plans by Program
Summary Report
Ending December 31, 2011

350

300

250

200 -

150 -

100 - i

50 - {
V4
150/0
07 FY2007 FY2008 FY2009 FY2010 FY2011 FY2012
HAbatement Planin Place
HTotal Number of Finalized Inspections 246 288 319 277 307 39
HEducation Abatement Plans in Place 135 80 68 57 25 4
EGeneral Administration Abatement Plans in Place 69 66 62 53 30 2
HPublic Safety and Justice Abatement Plansin Place| 31 28 17 7 3 0
HTotal Inspection Abatement Plans in Place 235 174 147 117 58 6
Percent Planin Place of Inspections Finalized 96 % 60 % 46 % 42 % 19% 15%

Percent = Total Inspection Abatement Plans in Place to Total Inspections Finalized

FY 2007 to FY 2012 Inspection & Abatement Plans
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Certificate

No. Issued To

Bureau of Indian Affairs

Division of Safety and Risk Management
Issued Certificates of Occupancy
October Through December 2011

Location
Code

Structure Description

Occupancy
Classification

Type Issued
Permanent
Temporary

Dec

Date
Expires

OCTOBER 2011

Standing Rock Sioux Tribe

New Juvenile Detention Center Building
[Supersedes 11-084]

Multiple

Permanent

10/28/11

Indefinite

Meskwaki Settlement
School

New School Building
[Supersedes 09-037]

Multiple

Permanent

10/31/11

Indefinite

NOVEMBER 2011

Navajo Preparatory
School

Relocated Existing Modular Classroom
Building

Existing Educati{Permanent

11/04/11

Indefinite

Navajo Preparatory
School

Relocated Existing Modular Maintenance
Office Building

Existing Busines

Temporary

11/04/11

02/04/12

Pueblo Pintado
Community School

New School Building
[Supersedes 11-093]

Multiple

2nd
Temporary

11/21/11

02/21/12

Pueblo Pintado

Community School

New Dormitory Building (Grades 7-8)
[Supersedes 11-094]

New Dormitorie

2nd
Temporary

11/21/11

02/21/12

Pueblo Pintado
Community School

New Dormitory Building (Grades K-6)

[Supersedes 11-095]

New Dormitorie

Permanent

11/21/11

Indefinite

Issued Certificates of Occupancy 26
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Certificate

No. Issued To

Bureau of Indian Affairs

Division of Safety and Risk Management

Location
Code

Issued Certificates of Occupancy
October Through December 2011

Structure Description

Occupancy
Classification

Type Issued
Permanent
Temporary

Dec

Date
Expires

DECEMBER 2011

Southwestern Indian
Polytechnic Institute

New Day Care Playground and Play Equipmg

New Day Care

Temporary

12/05/11

03/05/12

St Francis Indian School

New Kitchen and Gymnasium Addition

Multiple

Temporary

12/09/11

03/09/12

Rough Rock Community S

Existing School Building No. 575 (Grades 9-
12)
[Supersedes 11-091]

Multiple

Permanent

12/13/11

Indefinite

Navajo Preparatory
School

Relocated Existing Modular Maintenance
Office Building
[Supersedes 12-004]

Existing Busines

Permanent

12/13/11

Indefinite

Porcupine Day School

New Academic Building
[Supersedes 10-044]

Multiple

Permanent

12/13/11

Indefinite

Sanostee Day School

New School Building

Multiple

Temporary

12/16/11

03/16/12

Lukachukai Boarding Scho

Existing Modular Office Building No. 1385B

Existing Busines

Temporary

12/19/11

03/19/12

Rough Rock Community S

New Bus Storage and Maintenance Building

Multiple

Temporary

12/20/11

03/20/12

Rough Rock Community S

New Football Field and Fixed Bleacher Seatir

New Assembly

Temporary

12/20/11

03/20/12

Issued Certificates of Occupancy .21



OFFICE of FACILITIES, ENVIRONMENTAL and CULTURAL RESOURCES

Bureau of Indian Affairs
Division of Safety and Risk Management
Pending Certificate of Occupancy Status Report

Dec

As of December 31, 2011
Date
Inspection Final
Report Rec'd Inspection Project Occupied
No. Project Description by DSRM Date Inspector Manager Y/N Remarks

Canoncito Community School: New Provide fire alarm system documentation and as-
1 |Modular Classroom Buildings 03/25/02 Unknown A. Abeita Leo Shirley Yes built drawings.

Chinle Agency Headquarters: Chinle Correct deficiencies noted on final inspection

Youth Detention Center, New Juvenile report. Provide fire alarm, fire sprinkler and
2 |Detention Center Building 07/05/00 06/27-28/00 D.Newcomb | TomDuncan Yes emergency systems documentation.

Choctaw Central School: New Modular Tribal Correct deficiencies noted on final inspection
3 |Classroom Building No. 221 09/09/02 06/14/02 P. Holley Project? Yes report.

Choctaw Central School: New Modular Tribal Correct deficiencies noted on final inspection
4 |Classroom Building No. 221A/221B 09/09/02 06/14/02 P. Holley Project? Yes report.

Choctaw Central School: New Modular Tribal Correct deficiencies noted on final inspection
5 |[Classroom Building No. 224 09/09/02 06/14/02 P. Holley Project? Yes report.

12/18/01 10/17-18/01 J. May
Correct deficiencies noted on final inspection

Cibecue High School: New School 1st Re-Inspection | 1st Re-Inspection report. Provide fire alarm, fire sprinkler and
6 |Replacement Building 10/24/06 10/17/06 K. Chiwiwi Irvin Santiago Yes emergency systems documentation.

Crazy Horse School: New Education, Correct deficiencies noted on final inspection
7 |Recreation and Wellness Center Building 05/16/05 04/05/05 W. LaBelle Glenn Trujillo Yes repot.

Dunseith Day School: New Storage
8 |Building No. 90317A 09/05/01 05/03/01 W. LaBelle Unknown Yes Install interior and emergency lighting.

Dunseith Day School: New Storage
9 |Building No. 900319 09/05/01 05/03/01 W. LaBelle Unknown Yes Install interior and emergency lighting.

08/21/01 05/03/01 W. LaBelle
Correct deficiencies noted on final inspection

Dunseith Day School: New Modular 1st Re-Inspection | 1st Re-Inspection report. Provide fire alarm, electrical systems and

10 |Office Building No. 900320 03/27/03 08/07/02 W. Labelle Unknown Yes asbestos documentation.

Pending Certificate of Occupancy Status Report




OFFICE of FACILITIES, ENVIRONMENTAL and CULTURAL RESOURCES

Bureau of Indian Affairs

Division of Safety and Risk Management
Pending Certificate of Occupancy Status Report

Dec

As of December 31, 2011
Date
Inspection Final
Report Rec'd Inspection Project Occupied
No. Project Description by DSRM Date Inspector Manager Y/N Remarks
Lukachukai Community School: New Correct deficiencies noted on final inspection
11 [Modular Classroom Buildings 02/13/03 08/13/02 H. Tungovia Leo Shirley Yes report. Provide fire alarm system documentation.
Northern Cheyenne Tribal School D. Flores John Correct deficiencies noted on final inspection
12 [(Busby): New Student Activity Center 01/22/08 01/15/08 A. Segovia Walks Along Yes report.
Correct deficiencies noted on final inspection
report. Provide fire sprinkler, fire alarm,
Oglala Community School: New 4- emergency systems and asbestos and
13 [Classroom Modular Building 09/23/02 07/21/04 K. Chiwiwi | Randy LeBeau Yes documentation.
Pearl River Elementary School: New Correct deficiencies noted on final inspection
14 |Modular Classroom Building No. 297 09/25/02 06/13/02 P. Holley Tribal? Yes report.
Pearl River Elementary School: New Correct deficiencies noted on final inspection
15 |Modular Classroom Building No. 298 09/26/02 06/13/02 P. Holley Tribal? Yes report.
Pearl River Elementary School: New Correct deficiencies noted on final inspection
16 |Modular Classroom Building No. 299 09/27/02 06/13/02 P. Holley Tribal? Yes report.
Correct deficiencies noted on final inspection
report. Provide fire alarm, fire sprinkler,
Pierre Indian Learning Center: New emergency systems and asbestos
17 |Gymnasium and Classroom Building 10/15/04 08/17/04 J. Jones PILC? Yes documentation.
Correct deficiencies noted on final inspection
report. Provide fire alarm, fire sprinkler,
Pierre Indian Learning Center: New emergency systems and asbestos
18 |Classroom Building No. 90005 10/15/04 08/17/04 J. Jones PILC? Yes documentation.

Pending Certificate of Occupancy Status Report




OFFICE of FACILITIES, ENVIRONMENTAL and CULTURAL RESOURCES

Bureau of Indian Affairs
Division of Safety and Risk Management
Pending Certificate of Occupancy Status Report

Dec

As of December 31, 2011
Date
Inspection Final
Report Rec'd Inspection Project Occupied
No. Project Description by DSRM Date Inspector Manager Y/N Remarks
Pierre Indian Learning Center: New Correct deficiencies noted on final inspection
19 [Modular Wresting/Storage Building No. 9 10/15/04 08/17/04 J. Jones PILC? Yes report.
Correct safety and accessibility deficiencies
noted on final inspection. Provide fire alarm, fire
Pierre Indian Learning Center: New sprinkler, emergency systems and asbestos
20 |Modular Math/Science Building No. 90007 10/15/04 08/17/04 J.Jones PILC? Yes documentation.
Correct deficiencies noted on final inspection
Pyramid Lake High School: New Field report. Provide fire sprinkler system
21 [House Building 09/03/02 07/23/02 J. May Keith Miller Yes documentation.
07/05/06 06/12/06 W. Labelle
Rosebud Dormitory: New Fire Station 1st Re-Inspection | 1st Re-Inspection Tsosie Correct deficiencies noted on final inspection
22 |Building 01/22/07 12/20/06 W. LaBelle Tsinhnahjinnie Yes report.
Second Mesa Day School: New Modular Correct deficiencies noted on final inspection
23 |Restroom Building 12/22/03 09/11/03 W. Roy Leo Shirley Yes report.
Standing Rock Community School: New
24 |Modular Classroom Building 10/07/02 Unknown A. Abeita Unknown Yes Provide fire alarm system documentation.
Correct deficiencies noted on final inspection
Theodore Jamerson Elementary School: report. Provide fire alarm and fire sprinkler as-
25 [New Modular Classroom Building 04/07/03 03/24/03 W.LaBelle | Randy LeBeau Yes built submittals. Complete construction work.

Pending Certificate of Occupancy Status Report




OFFICE of FACILITIES, ENVIRONMENTAL and CULTURAL RESOURCES Decembe J
. . Y REPORT
Bureau of Indian Affairs
Division of Safety and Risk Management
Pending Certificate of Occupancy Status Report
As of December 31, 2011
Date
Inspection Final
Report Rec'd Inspection Project Occupied
No. Project Description by DSRM Date Inspector Manager Y/N Remarks
07/13/07 07/9-10/07 C. Factor

Theodore Roosevelt School: New

1st Re-Inspection

Ist Re-Inspection

Correct deficiencies noted on final inspection

26 |Modular Classroom Building No. 31 09/25/07 08/29/07 M. Gentry [Dennis Rodriguez Yes report.
07/13/07 07/9-10/07 C. Factor
Theodore Roosevelt School: New 1st Re-Inspection | 1st Re-Inspection Correct deficiencies noted on final inspection
27 [Modular Classroom Building No. 32 09/25/07 08/29/07 M. Gentry |[Dennis Rodriguez Yes report.
07/13/07 07/9-10/07 C. Factor
Theodore Roosevelt School: New 1st Re-Inspection | 1st Re-Inspection Correct deficiencies noted on final inspection
28 |Modular Office Building No. 33 09/25/07 08/29/07 M. Gentry |[Dennis Rodriguez Yes report.
07/13/07 07/9-10/07 C. Factor
Theodore Roosevelt School: New 1st Re-Inspection | 1st Re-Inspection Correct deficiencies noted on final inspection
29 [Modular Classroom Building No. 34 09/25/07 08/29/07 M. Gentry |[Dennis Rodriguez Yes report.
07/13/07 07/9-10/07 C. Factor
Theodore Roosevelt School: New 1st Re-Inspection | 1st Re-Inspection Correct deficiencies noted on final inspection
30 [Modular Classroom Building No. 35 09/25/07 08/29/07 M. Gentry [Dennis Rodriguez Yes report.
Theodore Roosevelt School: Renovated Correct deficiencies noted on final inspection
31 |Existing Dormitory Building 02/29/00 02/08/00 P. Holley Charles Thomas Yes report.

Pending Certificate of Occupancy Status Report




OFFICE of FACILITIES, ENVIRONMENTAL and CULTURAL RESOURCES Dec
Bureau of Indian Affairs
Division of Safety and Risk Management
Pending Certificate of Occupancy Status Report
As of December 31, 2011
Date
Inspection Final
Report Rec'd Inspection Project Occupied
No. Project Description by DSRM Date Inspector Manager Y/N Remarks
10/08/99 09/20/99 W. LaBelle
1st Re-Inspection | 1st Re-Inspection
09/25/04 09/13-14/04 W. LaBelle
Correct deficiencies noted on final inspection
Tiospa Zina Tribal School: New 2nd Re-Inspection |2nd Re-Inspection report. Provide fire alarm, fire sprinkler and
32 |Gymnasium Building (Phase I) 05/16/06 04/26-27/04 K. Chiwiwi | Bob Montoya Yes emergency systems documentation.
09/25/04 09/13-14/04 W. LaBelle
1st Re-Inspection | 1st Re-Inspection | W. LaBelle
05/16/06 04/26-27/06
Correct deficiencies noted on final inspection
Tiospa Zina Tribal School: New School 2nd Re-Inspection |2nd Re-Inspection | K. Chiwiwi report. Provide fire alarm, fire sprinkler and
33 |Building Addition (Phase II) 03/23/07 03/08/07 Bob Montoya Yes emergency systems documentation.
09/25/04 09/13-14/04 W. LaBelle
1st Re-Inspection | 1st Re-Inspection | W. LaBelle
05/16/06 04/26-27/06
Tiospa Zina Tribal School: New Bus Barn, Correct deficiencies noted on final inspection
Athletic Field Restrooms Buildings and 2nd Re-Inspection [2nd Re-Inspection [ K. Chiwiwi report. Provide fire alarm, fire sprinkler and
34 |Bleachers (Phase III) 03/23/07 03/08/07 Bob Montoya Yes emergency systems documentation.
08/21/07 08/15/07
Na'Neelzhiin Ji'Olta (Torreon Day School): | 1st Re-inspection | 1st Re-Inspection Correct deficiencies noted on final inspection
35 [New Modular Classroom Building 05/07/08 05/05/08 D. Flores Leo Shirley Yes report.

Pending Certificate of Occupancy Status Report




OFFICE of FACILITIES, ENVIRONMENTAL and CULTURAL RESOURCES Dec
Bureau of Indian Affairs
Division of Safety and Risk Management
Pending Certificate of Occupancy Status Report
As of December 31, 2011
Date
Inspection Final
Report Rec'd Inspection Project Occupied

No. Project Description by DSRM Date Inspector Manager Y/N Remarks

Tuba City Boarding School: Existing Correct deficiencies noted on final inspection
36 |Modular Classroom Building No. 1346 03/04/05 02/23/05 M. Gentry Leo Shirley Yes report.

Tuba City Boarding School: Existing Correct deficiencies noted on final inspection
37 |Modular Classroom Building No. 1374 03/04/05 02/23/05 M. Gentry Leo Shirley Yes report.

Turtle Mountain High School: New Auto Provide fire alarm and fire sprinkler system as-
38 |Shop and Welding Shop Building 09/05/01 05/03/01 W. LaBelle Unknown Yes built drawings and submittals.

Turtle Mountain High School: New Correct deficiencies noted on final inspection
39 [Storage Building 09/05/01 05/03/01 W. LaBelle Unknown Yes report.

Turtle Mountain High School: New Provide fire alarm and fire sprinkler system as-
40 |Classroom Building Addition 09/05/01 05/03/01 W. LaBelle Unknown Yes built drawings and submittals.

Warm Springs Agency: New Fire

Management Building Locker Room Correct deficiencies noted on final inspection
41 |Addition 03/23/04 03/04/04 K. Chiwiwi | Don Robertson Yes report.

Correct deficiencies noted on final inspection
report. Provide fire alarm, fire sprinkler,

Wounded Knee School: New emergency systems and asbestos

42 |Two-Classroom Modular Building 09/01/04 07/14/04 K. Chiwiwi Unknown Yes documentation.

Pending Certificate of Occupancy Status Report




